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2015 CIP Financial Statement (YTD) 

 
 

 

 

 

BUDGET 01-GENERAL FUND PROJECTS ENGINEERING BUDGETED AWARDED YTD (%) COMPLETE REMAINING

01 408-313 ENGINEERING SERVICES - GENERAL 10,000.00$       10,000.00$      43%

01 408-313 Stormwater Phase II and MS4 -$                3,000.00$       6,037.00$           126% (3,037.00)$    

01 408-313 -$                -$               -$                   

01 408-313 Miscellaneous Grants -$                -$               -$                   0%

01 408-313 Miscellaneous Engineering -$                -$               939.95$              0%

01-414-313 Miscellaneous Engineering Reinburseable 5,000.00$         5,000.00$       3,163.52$           93995% 1,836.48$     

15,000.00$     13,000.00$   10,140.47$       (1,200.52)$  

BUDGET 08-SEWER FUND PROJECTS ENGINEERING BUDGETED AWARDED YTD (%) COMPLETE REMAINING NOTES

08 429-313 ENGINEERING SERVICES

08 429-313 Feasibility Study 5,000.00$         5,000.00$       9,154.50$        183% (4,154.50)$       Over budget 

08 429-313 Operations and Maintenance Plan (Work Auth.) 105,000.00$     105,000.00$    66,352.17$      63% 38,647.83$      

08 429-313 -$                -$               -$                

08 429-313 Miscellaneous 5,000.00$         5,000.00$       624.00$          12% 4,376.00$        

08 429-313 Brentwood Ave. permits 15,000.00$       15,000.00$      13,120.29$      87% 1,879.71$        

08 429-313 Viking drive permits 7,000.00$         7,000.00$       6,677.15$        95% 322.85$          

08 429-313 -$                -$               202.00$          

137,000.00$   137,000.00$ 96,130.11$   41,071.89$   

BUDGET 08-SEWER FUND PROJECTS CONSTRUCTION BUDGETED AWARDED YTD (%) COMPLETE REMAINING NOTES

08 429-372 O & M PLAN 450,000.00$     -$               0%

08 429-372 CCTV -$                34,415.00$      36,238.90$      105% (1,823.90)$       

08 429-372 Point Repair/Manhole Repair Dig -$                116,261.00$    101,024.65$    87% 12,161.59$      Under Budget 

08 429-372 Lining -$                274,308.95$    252,652.13$    92% 21,656.82$      Under Budget 

08 429-372 Special Repairs Pipe Burst -$                38,500.00$      38,500.00$      100% -$                Complete

08 429-610 Emergency Repairs East Garden Exten 80,000.00$       17,645.00$      17,645.00$      100% 62,355.00$      

08 429-372 Preventative Maintenance -$                22,977.00$      17,069.36$      74% 5,907.64$        

08-429-372 Miscellaneous 40,000.00$       40,000.00$      -$                0% 40,000.00$      

-$                -$               -$                

0 0 -$                -$               -$                

570,000.00$   544,106.95$ 463,130.04$ 140,257.15$ 

BUDGET 15- PARK PROJECTS CONSTRUCTION AND ENGINEERING BUDGETED AWARDED YTD (%) COMPLETE REMAINING

15-454-612 CAPITAL CONSTRUCTION - PHASE III -$                  -$                  -$                   

15-454-612 ENGINEERING SVCS 5,000.00$          -$                  1,433.50$          

15-454-610 ENGINEERING SVCS JT SAUER 150,000.00$       116,598.00$         116,598.00$       100% -$                   

15-454-612 Park Demolition Structural -$                  25,850.00$           25,850.00$         100% -$                   

15-454-612 Demolition Design Gateway -$                  6,000.00$             5,711.00$          95% 289.00$             

15-454-612 Construction Documents Civil and Survey -$                  17,740.00$           17,740.00$         100% -$                   

15-454-612 Stash Trucking Bleacher Demolition -$                  43,850.00$           63,280.23$         144% (19,430.23)$        

15-454-612 Bleacher Contract (David York ) -$                  490,683.00$         490,683.00$       100% -$                   

15-454-612 Plavchak 1,537,400.00$    2,021,900.00$     1,673,651.95$    83% 348,248.05$       

15-454-612 Structural Engineering Bleachers and Press Box -$                  22,650.00$           22,650.00$         100% -$                   

15-454-612 Engineering Renovation Admin and Inspection -$                  34,000.00$         34,000.00$         100% -$                   

15-454-612 Engineering Renovation Admin and Inspection Additional -$                  9,500.00$          32,089.92$         338% (22,589.92)$        

15-454-613 Fence 3,570.01$          3,570.01$          7,770.01$          218% (4,200.00)$          

15 454-613 Frank Bryan Concrete for dugouts Upper field -$                  25,000.00$         642.00$             3% 24,358.00$         

15 454-613 Playgroung grading 150,000.00$       -$                  -$                  

15 454-613 Grading Osiris -$                  18,952.33$         538.96$             18,413.37$         

1,845,970.01$ 2,836,293.34$ 2,492,638.57$ 345,088.27$    
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BUDGET

18- CAPITAL IMPROVEMENT PROJECTS CONSTRUCTION/ 

ENGINEERING BUDGETED APRROVED 

 WORK 

AUTH/AWARDED 

CONTRACT YTD (%) COMPLETE REMAINING NOTES

18-439-313 ENGINEERING SVCS 10,000.00$         10,000.00$         10,000.00$                -$                   0% 10,000.00$         

18-439-618 CD 40 ADA Ramps Construction 40,000.00$         40,000.00$         26,934.00$                -$                   0% 26,934.00$         

18-439-618 CD 40 ADA Ramps Engineering 5,000.00$          5,000.00$          5,000.00$                 -$                   0% 5,000.00$           

18-414-313 ENGINEERING-SVC 2014 RT. 51 OVERLAY DISTRICT -$                  -$                         -$                   0%

18-433-700 ARLE Traffic Signals 162,000.00$       162,000.00$       162,000.00$              16,803.13$         10% 145,196.87$       

18-446-313 Gateway Engineer's Support 3,000.00$          -$                   

18-446-313 Database Maintenance/Mapping Updates 2,000.00$          -$                         -$                   

18-446-313 Surveying 3,000.00$          -$                         -$                   

18-446-313 Miscellaneous 2,000.00$          -$                         -$                   

18-439-619 2015 ROADWAY PAVING Dauphin Survey 8,500.00$          8,500.00$          8,500.00$                 7,801.10$           92% 698.90$             

18-439-619 2015 ROADWAY PAVING Engineering Desigh 20,000.00$         20,000.00$         20,000.00$                20,010.80$         100% (10.80)$              

18-439-619 2015 ROADWAY PAVING Constraction Administration -$                  -$                         -$                   

18-439-619 2015 ROADWAY PAVING Dauphin Design 17,500.00$         17,500.00$         17,500.00$                16,992.95$         97% 507.05$             

18-439-619 PAVING PROGRAM 850,000.00$       750,000.00$       

-$                         

18-407-454 Borough Parking 11,000.00$         2,219.55$          11,000.00$                1,452.07$           767.48$             

18-407-455 GeoPlan Database 16,000.00$         16,000.00$         16,000.00$                861.50$             39% 15,138.50$         

18-439-618 SHACOG- CD40-BROWNSVILLE RD. ADA RAMPS 50,000.00$         50,000.00$         50,000.00$                404.00$             3% 49,596.00$         

18-439 Sidewalk 25,000.00$         25,000.00$         25,000.00$                2,132.75$           9% 22,867.25$         

18 446-373 EMERGENCY REPAIRS Grad Street 25,000.00$         25,000.00$         17,917.00$                -$                   0% 17,917.00$         

18 446-610 CAPITAL CONSTRUCTION INSIGHT PIPE LINING 33,000.00$         33,000.00$         33,000.00$                39,059.04$         0% (6,059.04)$          Over budget 

1,283,000.00$ 1,164,219.55$ 1,087,570.55$        212,919.52$    765,643.39$    

684,719.55$              14%107,402.18$       577,317.37$       



 

 pg. 3 

BRENTWOOD BOROUGH ENGINEERING REPORT 

Weekly Engineering Activities  
                                                               

Friday- December 11, 2015 
 

I have been working on items listed below: 

1. Replied to multiple emails. 

2. Processed streets excavation permits submitted by Gas and Water companies, updated 

department revenue. 

 
3. Respond to residents complains – 412-220-1521 

4. Hosted weekly conference call with gateway engineers :  

Meeting minutes are below: 

 

Vendor Type of Permit Amount Date Check #

Penn American Water Street Opening 3,385.00$    1/22/2015 74179

Peoples natural gas Street Opening 154.00$       1/22/2015 1465

Penn American Water Street Opening 115.00$       1/6/2015 74071

Penn American Water Street Opening 165.00$       1/12/2015 74082

Peoples natural gas Street Opening 75.00$          1/7/2015 1452

Penn American Water Street Opening 175.00$       1/6/2015 74009

Penn American Water Street Opening 233.00$       2/5/2015 74354

Penn American Water Street Opening 4,425.00$    2/5/2015 74353

Penn American Water Street Opening 121.00$       1/28/2014 74187

Penn American Water Street Opening 129.00$       1/28/2015 74239

Penn American Water Street Opening 205.00$       1/28/2015 74238

Penn American Water Street Opening 151.00$       1/28/2015 74240

Penn American Water Street Opening 121.00$       1/24/2015 74211

Peoples natural gas Street Opening 77.00$          1/27/2015 1471

Peoples natural gas Street Opening 217.00$       1/30/2015 1479

Penn American Water Street Opening 75.00$          3/16/2015 74646

Penn American Water Street Opening 75.00$          3/16/2015 74609

Penn American Water Street Opening 75.00$          3/16/2015 74608

Penn American Water Street Opening 153.00$       3/16/2015 74607

Penn American Water Street Opening 95.00$          3/16/2015 74606

Penn American Water Street Opening 313.00$       3/16/2015 74590

Penn American Water Street Opening 121.00$       3/16/2015 74611

Penn American Water Street Opening 75.00$          3/16/2015 74610

Penn American Water Street Opening 75.00$          3/16/2015 74524

Penn American Water Street Opening 145.00$       3/16/2015 74525

Penn American Water Street Opening 89.00$          3/16/2015 74482

Penn American Water Street Opening 145.00$       3/25/2015 74697

Penn American Water Street Opening 185.00$       3/25/2015 74696

Penn American Water Street Opening 89.00$          3/25/2015 74698

Penn American Water Street Opening 75.00$          3/25/2015 74699

Penn American Water Street Opening 133.00$       3/25/2015 74704

Penn American Water Street Opening 109.00$       3/25/2015 74720

Peoples natural gas Street Opening 150.00$       3/25/2015 1518

Peoples natural gas Street Opening 150.00$       3/25/2015 1509

Penn American Water Street Opening 81.00$          4/16/2015 74868

Penn American Water Street Opening 89.00$          4/24/2015 74903

Penn American Water Street Opening 75.00$          4/24/2015 74931

Penn American Water Street Opening 75.00$          4/24/2015 74928

Penn American Water Street Opening 97.00$          4/27/2015

Peoples natural gas Street Opening -$              

Peoples  gas Street Opening 225.00$       5/5/2015 1575

Peoples  gas Street Opening 75.00$          5/5/2015 1575

Penn American Water Street Opening 75.00$          11/20/2015 8956

Penn American Water Street Opening 135.00$       11/20/2015 9137

Penn American Water Street Opening 75.00$          11/20/2015 9041

Penn American Water Street Opening 75.00$          11/20/2015 9169

Peoples  gas Street Opening 75.00$          11/20/2015 2396

Peoples  gas Street Opening 75.00$          11/21/2015 2396

Peoples  gas Street Opening 75.00$          11/22/2015 2396

Peoples  gas Street Opening 75.00$          12/14/2015 2357

TOTAL 13,452.00$ 
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5. Updated sidewalk replacement document for the grant (see report below) 
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Brentwood Borough. Proposed Streets for Sidewalk Rehabilitation 

MAP 
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2015 Construction Cost  
The costs of concrete sidewalk construction consist solely of the items that are required to build the 

sidewalk itself, such as:  

 stone sub-base approximately 6”deep, class 2A 

 concrete  

 curbing,  

 excavation of the area in which the sidewalk is built. 

  

The “total” cost reflects the combined cost of sidewalk construction with other costs that are incidental to 

the construction. For example, pavement markings, new signs, traffic control, drainage, and landscaping are 

included in the total costs. In addition to analyzing an overall unit cost for sidewalks and paths, the range of 

prices observed on actual construction bids (see below example) for some of the key pay items was also 

analyzed. Because only a few paths were constructed since 2015, this analysis was only conducted for key 

sidewalk pay items. 

 

 

 

Summary of 2015 concrete sidewalk unit prices received from multiple contractors 

are below  

 

 

 
Figure 1 – Local Project Bid Results 
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2015 Engineering Costs  
Project Engineering (PE) costs and total construction costs was estimated. The spread of the ratio of PE 

costs to total construction was quite large, ranging between 6% and 42%, with an average percentage of 

16%. For estimating purposes, it is recommended to use at least 20% of the construction cost for 

engineering costs.  
 

 

Monday - December 14, 2015 
 

I have been working on items listed below: 

1. Replied to multiple emails. 

2. Met Jen S. for introductory course for GE sewers. 

3. Responded to phone calls: 412-882-0473  

4. Continued to work on 2015 Preventative maintenance contract with roto-rooter  
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Tuesday - December 15, 2015 

 
I have been working on items listed below: 

1. Replied to multiple emails. 

2. Worked on 2016 Paving Program. Met Penn American water rep to discuss future 

approach. Requested 2016 PAW plans for water mains replacement see below 
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2016 Brentwood Borough and PAW projects  

 

 
3. Continued to work on 2015 Preventative maintenance contract with roto-rooter  

4. Prepared 2015 Sewer Lining QC punchlist, notified the contractor about lining failure 

(see below) 

After reviewing 2015 CCTV contract file It appears to be we have some areas for repair. Please call me 

to discuss this issue. 
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 CCTV after repair was completed  

 

 

 

 

 

5. 2016 Paving program field work. Measured proposed repair of surface quantities, kye 

ways, MH and storm inlets adjustments. Worked on drawings.  

6. Prepared 2015 MH inspection data and sent out to DPW.  

 

 

 

 

 

 

 



 

 pg. 13 

BRENTWOOD BOROUGH ENGINEERING REPORT 

Wednesday – December 16, 2015  
1. Replied to multiple emails. 

2. Continued to work on 2016 Paving program drawings. 

3. Updated playground expenditure per managers request (see below) 

 
4. Worked on the design regarding connecting sanitary sewer lateral from 322 Marylea Ave. 

presented to the home owner and the plumber.  

5. Responded to phone calls:  

 

Site Work Estimated Actual Actual Cost Breakdown

Osiris Const (Site Work) $19,000.00 $28,177.33

Jeffrey's (Drilling Posts) $4,000.00 $3,880.00

Engineering $15,000.00 $0.00

Extra Rubber $10,000.00 $7,000.00

Amerikhole $0.00 $2,004.49

Contingency (5%) $1,900.00 $1,142.00

Total $49,900.00 $42,203.82

Playground Equipmt Estimated Actual

Jeffrey Associt - Equipmt and Rubber $82,000.00 $127,220.00

Jeffrey's Discount $0.00 ($6,000.00)

Jeffrey's Poured Rubber Discount $0.00 ($2,000.00)

Jeffrey's Deposit Discount $0.00 ($4,500.00)

Total $82,000.00 $114,720.00

Lighting Estimated Actual

(8) Light Posts $18,408.00 $0.00

Installation $35,000.00

Contingency (5%) $2,670.00

Total $56,078.00 $0.00

Community Build Estimated Actual

Tools, decorations, tents $300.00 $749.94 Estimated vs. Actual
Playground opening $300.00 $274.29

Age sign for playground $500.00 $205.08

Recognition Sign $150.00 $81.70

Miscellaneous $200.00

Total $1,450.00 $1,311.01

Retaining Wall Estimated Actual

VersaLoc $9,000.00 $5,095.79

Stone Option Supply $2,500.00 $746.50

Drainage Pipe $500.00 $569.49

Installation (DPW Employees) $0.00 $7,500.00

Contingency (10%) $1,200.00 $0.00

Total $13,200.00 $13,911.78

Landscaping Estimated Actual

GEORGE GIRDY $5,000.00 $5,000.00

(5) Benches $1,750.00 $2,169.00

250 ' of 6' High Fence $11,250.00 $8,460.00

Total $18,000.00 $15,629.00

Miscellaneous Estimated Actual

CITF Grant Audit $1,000.00 $1,000.00

CITF Grant Origination Fee $750.00 $750.00

Total $1,750.00 $1,750.00

Estimated Actual

$0.00

Total $0.00 $0.00

Total Expenses Estimated Actual

$222,378.00 $189,525.61

Project Budget for Playground : EXPENSES

Brentwood Playground

$0.00

$20,000.00

$40,000.00

$60,000.00

$80,000.00

$100,000.00

$120,000.00

Estimated Actual

24%

65%

0%

1%

9%

1% 0%

$189,525.61 

Site Work Playground Equipmt

Lighting Community Build

Retaining Wall Landscaping

Miscellaneous
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Thursday - December 17, 2015  

 

 
I have been working on items listed below: 

1. Replied to multiple emails. 

2. Responded to phone calls: 418-885-1444, 412-881-8100, 412-653-5000, 412-628-3036 

3. Continued to work on 2016 Paving Program and drawings (see below) 
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4. Prepared weekly agenda to discuss with gateway engineers.  

 
1. 2016 Paving program – Dauphin ave. updates from the borough 

2. 2015 Preventative Maintenance – is complete, Roto-Rooter will provide CCTV files on Friday 

Dec. 17, 2015  

3. 3313 Brownsville Rd final easement document – from gateway  

4. 2015 Lining Failure – borough will provide updates.  

 

                                                              Friday- January 22, 2016 
 

I have been working on items listed below: 

 

6. Replied to multiple emails. 

7. Attended at the meeting with Penn DOT to discuss sewer line damage.  

 
8. Respond to residents complains – 412-779-620. 

9. Worked on the street restoration procedures and protocols, provided this information to 

Columbia Gas.  

10. Called to Brian at Floor Design 412-8818100 request the quote for carpet replacement at the 

library. 

11. Attended at the meeting with Columbia Gas to discuss Delco Ave. main gas pipe replacement 

and road restoration. The Columbia Gas anticipates this project to be started in the 3rd or 4th 

quarter of this year.  

12. Hosted weekly conference call with gateway engineers :  

Meeting minutes are below: 
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Monday - January 25, 2016 
 

I have been working on items listed below: 

1. Processed streets excavation permits submitted by Gas and Water companies, updated 

department revenue. 

2. Respond to residents complains – 412-207-2166, 46 Bulancak Ave. and 100 Fairview Dr. 

the residents complain about the ice build, this issues were promptly addressed by DPW 

crew.  

3. Hosted weekly conference call with gateway engineers, the following topics were 

discussed:  
2015 Outstanding contracts 

 

1. Sewer – 2015 Lining Failure (Borough will provide an updates) 

2. Sewer – 2015 Preventative Maintenance ( video files are available on ftp, contract is not closed, 

data reviewed, punch list has been created, scheduled meeting with the contractor Thursday, Jan 

28th ) 

 

2016 Upcoming Contracts  

 

1. Sewer (All Contract – CCTV, Preventative Maintenance, Special, Spot Repairs, Lining) – updates 

from Gateway. Also, discuss 3-yars contracts. 

2. Paving – 2016 – updates from Gateway. 

 

Today’s conference call minutes by Gateway. 

 

 

4.  Uploaded multiple video files to ftp site (this is related to 2015 Preventative Maintenance 

contract) 

 

Tuesday - January 26, 2016 

 
I have been working on items listed below: 

7. Replied to multiple emails. 

Discussed Greenlee Ave. restoration project with Penn American Water. I have advised the 

following (The Greenlee Ave. restoration can be done as the same as Dailey Ave.  and Olancha Ave. we 

did last year. Where half of that street the concrete and subbase were replaced with the binder and the 

streets were paved in the full widths, curb to curb.  

At this particular location of Greenlee Ave., we would like to keep an existing concrete curbs without 

asphalt overlaying. Also, please consider adjusting MH and storm inlets to bring them up to new grade.  

8. Reviewed PA 1 call protocol. 

9. Continued to work on 2015 Sewer Lining QC punchlist, notified the contractor about 

lining failure (see below) 
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 CCTV after repair was completed  

 

 

 

 

 

10. Requested construction repair estimates for above project (see below)  
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Wednesday – January 27, 2016 
6. Replied to multiple emails. 

7. Submitted another quote request for library carpet replacement to Floor Design company  

8. Continued to work on Penn Dot and Lane regarding 12” sewer main pipe damage. (see 

email below) 

 

 

Mike,  
 
Could you please provide me with PM contact information at the Lane. I don’t think I have their 
business cards.  
 
Thank you, 
 
Vitali  
 
-----Original Message----- 
From: Grace, Michael [mailto:micgrace@pa.gov] 
Sent: Wednesday, January 27, 2016 2:47 PM 
To: Vitali Alexandrov <valexandrov@brentwoodboro.com> 
Cc: 'George Zboyovsky' <gzboyovsky@brentwoodboro.com>; Powanda, Brad 
<bpowanda@pa.gov>; Rob J. Griffin <RJGriffin@laneconstruct.com>; Jeff A. 
Tedesco <JATedesco@laneconstruct.com>; Patrick G. Pierce <PGPierce@laneconstruct.com> 
Subject: RE: PA One Call Users Guide 
 
Vitali - This issue needs to be addressed directly to Lane as they are responsible for placing and 
maintaining the PA One Calls in accordance with the law.  If you believe that Lane is responsible 
for the repairs and they are not willing to comply, you will need to proceed by filing a claim thru 
PA One Call.  Also, note that the onus of the contractor to make any further contact with PA One 
Call is when there is an obvious conflict observed.   
 
Regardless of who's liable, the damaged facility must be repaired immediately to minimize the 
potential for an undermining condition to occur. 
Please let me know when you plan on having this repair take place so that I can coordinate with 
the PennDOT Traffic for the short-term lane restriction. 
 
Personnel for Lane has been included in this email.  Please include them in future 
correspondence regarding this matter. 
 
Thanks, 
 
Michael Z. Grace (B.S.) | Civil Engineer Supervisor Engineering District 
11-00 | Construction Division 
45 Thoms Run Road | Bridgeville PA 15017 
Phone: 412.207.9595 | FAX: 412.207.9486 | Cell: 412.656.1178 micgrace@pa.gov 
 
 
 

mailto:micgrace@pa.gov
mailto:valexandrov@brentwoodboro.com
mailto:gzboyovsky@brentwoodboro.com
mailto:bpowanda@pa.gov
mailto:RJGriffin@laneconstruct.com
mailto:JATedesco@laneconstruct.com
mailto:PGPierce@laneconstruct.com
mailto:micgrace@pa.gov
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-----Original Message----- 
From: Vitali Alexandrov [mailto:valexandrov@brentwoodboro.com] 
Sent: Wednesday, January 27, 2016 2:10 PM 
To: Grace, Michael <micgrace@pa.gov> 
Cc: 'George Zboyovsky' <gzboyovsky@brentwoodboro.com>; Powanda, Brad 
<bpowanda@pa.gov> 
Subject: RE: PA One Call Users Guide 
 
Mike, 
 
Thank you for sending me the information regarding construction activities. 
I investigated the matter and have gathered the following facts:  
 
1. Lane initiated a PA 1 call back in June 9, 2015 with ticket # 20151602315-000. The ticket 
indicated the lawful start dates (6-15-2015 thru 
6-23-2015) with a scheduled excavation date of June 15.  
2. According to the job history events, Lane  began excavating on July 10, 
2015 which is outside of the date of the PA 1 call initial ticket. 
3. I have called to the PA 1 call main office to inquire if Lane ever resubmitted a new ticket; the 
official answer that I received was NO. 
4. Lane is claiming that the issue occurred because the Borough failed to mark the lines. 
However, official PA 1 Call protocol states that, if a contractor gets to a job site and notices that 
the lines are not marked, the onus is on the CONTRACTOR to notify PA 1 Call of the error 
BEFORE beginning any excavation. PA 1 call received no correspondence from Lane in regard to 
this matter.  
 
Given the above referenced circumstances, the Borough believes that the contractor acted in a 
manner that is inconsistent with both state and Borough excavation laws and procedures. Not 
only did Lane perform a major excavation job outside of the allowed window, but they also 
failed to properly communicate with PA 1 Call and Borough personnel.  As such, the full cost of 
repair should fall on the contractor. A copy of the invoice for repair of this line is included with 
this email. We hope that Lane will work to promptly resolve this manner.  
 
If you have any questions or concerns please do not hesitate to call me. 
 
Vitali    
  
-----Original Message----- 
From: Grace, Michael [mailto:micgrace@pa.gov] 
Sent: Wednesday, January 27, 2016 11:11 AM 
To: valexandrov@brentwoodboro.com 
Subject: Re: PA One Call Users Guide 
 
Vitality - Lane began inlet excavation in roadway 9-19-15 pm. They tied into the existing inlet in 
parking lot w/  18" pipe on the evening of 7-10-15. 
 
Sent from my iPad 
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On Jan 26, 2016, at 2:07 PM, Powanda, Brad <bpowanda@pa.gov<mailto:bpowanda@pa.gov>> 
wrote: 
 
Vitali, 
 
That is why I thought there was negligence on both parties.  I believe this matter needs to be 
directed to the PA One Call establishment to give you a better sense of direction on where to 
turn or if you even have a case. 
Unfortunately, this incident is between Brentwood and Lane Construction. 
 
Thanks Brad 
 
From: Vitali Alexandrov [mailto:valexandrov@brentwoodboro.com] 
Sent: Tuesday, January 26, 2016 1:51 PM 
To: Powanda, Brad 
Cc: Grace, Michael 
Subject: RE: PA One Call Users Guide 
 
Brad please read the following from PA 1 CALL. I am working with Mike Grace regarding this 
matter and requested actual starting date when excavation took a place. If you could provide 
the documents for all construction activities at this location, that would be greatly appreciated. 
 
Thank you, 
 
Vitali 
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From: Powanda, Brad [mailto:bpowanda@pa.gov] 
Sent: Tuesday, January 26, 2016 11:14 AM 
To: Vitali Alexandrov 
(valexandrov@brentwoodboro.com<mailto:valexandrov@brentwoodboro.com>) 
<valexandrov@brentwoodboro.com<mailto:valexandrov@brentwoodboro.com>> 
Subject: PA One Call Users Guide 
 
Vitali, 
 
Please see the attached file for the users  guide from PA One Call.  You may want to contact the 
PA One Call for more direction on your claim.  I think they would be able to advise you more 
thoroughly than I can.  I took a look at the one section and it seems that there was negligence 
on both parties. 
Brentwood for not locating the line and Lane Construction for not practicing due diligence.  That 
is how I interpreted the sections from pages 20-26. 
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With this said and after discussing with my co-workers, you probably don't have a legitimate 
claim for the damages incurred.  You can always check with the PA One Call to get further 
clarification. 
 
Sincerely, 
 
Brad A. Powanda | Civil Engineer Transportation PA Department of Transportation Engineering 
District 11-0 Utility Unit 
45 Thoms Run Road | Bridgeville PA 15017 
Phone: (412) 429-4934 | Fax: (412) 429-5069 bpowanda@pa.gov<mailto:bpowanda@pa.gov> 
 

 

9. Completed online survey for Saw Mill Run Blvd. projects improvements. 

10. Responded to phone calls:  

 

 

Thursday - January 28, 2016 

 

 
I have been working on items listed below: 

5. Replied to multiple emails. 

6. Responded to phone calls:  

7. Attended at the meeting with Roto-Rooter to discuss 2015 Preventative Maintenance 

punch list items and finalized project quantities for pay app #1. 

8. Prepared weekly engineering report. 

9. Processed street excavation permits and updated department’s revenue: 
 

 

 
 

Vendor Type of Permit Amount Date Check #

Penn American Water Street Opening 95.00$          1/28/2016 10225

Penn American Water Street Opening 133.00$       1/28/2016 10224

Penn American Water Street Opening 85.00$          1/28/2016 10223

Penn American Water Street Opening 105.00$       1/28/2016 10161

TOTAL 418.00$       
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